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Plasma Crystal Experiment

GMT
06:00-06:10

06:00-06:10

06:10-06:40
06:10-06:25
06:10-06:40
06:25-06:40
06:40-06:50
06:40-07:30
06:40-07:15
06:50-07:05
07:05-07:55
07:15-07:30
07:30-07:55
07:30-07:45
07:45-07:55
07:55-08:10
08:10-08:15
08:10-08:30
08:15-09:25
08:30-08:50
08:35-08:45
08:45-10:00
08:50-08:55
08:55-09:25
09:25-10:00

09:25-10:05

10:00-10:05
10:05-10:15

10:05-10:35

10:10-10:30
10:15-10:25
10:25-11:00
10:30-11:30
10:35-10:40
10:40-11:10
11:00-11:50
11:10-12:40
11:30-11:40
11:40-11:50
11:50-12:20
11:50-12:15

CREW

ACTIVITY

CDR, FE-5 |Morning Inspection

FE-4

CDR
FE-4
FE-5
FE-4
FE-4
CDR
FE-5
FE-4
FE-4
FE-5
CDR
FE-5
FE-5

CDR
FE-4
FE-5
FE-4
CDR
CDR
FE-4
FE-4
FE-5

FE-4

CDR
CDR

FE-4

FE-5
CDR
CDR
FE-5
FE-4
FE-4
CDR
FE-4
FE-5
FE-5
CDR
FE-5

Morning Inspection.
SM MCC [Caution & Warning Panel] Test

Post-sleep

Post-sleep

Post-sleep

Biochemical Urine Test

Stowing URISIS Hardware

BREAKFAST

BREAKFAST

Post-sleep

BREAKFAST

Private Psychological Conference

Work Prep

BREAKFAST

Work Prep

Daily Planning Conference (S-band)

HMS Defibrillator Inspection

Work Prep

GHF Sample Cartridge Changeout After Experiment
PLANTS-2. Experiment Photos

CWC Audit

Physical Exercise (ARED)

Comm Config Before Plasma Crystal-3 Experiment
COULOMB CRYSTAL Hardware Teardown

JLP Heater Controller (HCTL) Power Cable Reconfiguration

PLASMA CRYSTAL. Configure Vacuum and Electrical Connections. Tagup with specialists
(S-band)

Cycle Ergometer w/Vibration Isolation & Stabilization (CEVIS) Seat Adjustment
CIR Photo/TV Prep

PLASMA CRYSTAL. Installation of External Hard Drive and Electronics Box Leak Check.
Tagup with specialists (S-band)

Treadmill Kinematics Exercise Preparation

CIR Front End Cap Open

CIR Optics Bench Translation Out

Physical Exercise T2

Comm System Reconfig After Plasma Crystal-3 Experiment
IDENTIFICATION. Copy MMY-L] micro-accelerometer data to laptop
CIR IPSU Reconfiguration

Physical Exercise (TVIS), Day 1

Exercise Recording End

Vacuum Cleaner Setup

CIR HiBMS Relocation

GHF Material Processing Unit Access Door Open
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12:15-13:15 |FE-5 LUNCH
12:20-13:20 |CDR LUNCH
12:40-13:40 |FE-4 LUNCH
13:15-13:30 |FE-5 GHF End Heater Clean
13:20-13:35 |CDR IMS Conference
13:30-13:40 |FE-5 Vacuum Cleaner Closeout
13:35-14:05 |CDR CIR HiBMS Imagining Package Installation
13:40-14:40 |FE-4 Loading disposal hardware to Progress 410 and IMS updates
13:40-14:45 |FE-5 GHF Central Heater Installation
14:05-15:30 |CDR CIR HiBMS Reconfiguration
14:40-14:55 |FE-4 Charging Stimul Suit Battery (terminate)
14:45-16:35 |FE-5 GHF Central Heater 1 and 2 Thermocouple Harness Installation
14:55-15:25 |FE-4 RELAXATION. Hardware Removal. Tagup with specialists (S-band)
15:25-15:45 |FE-4 IMS Update
15:30-15:35 |CDR CIR Final Configuration Photo Documentation
15:35-16:10 |CDR CIR Optics Bench Translation In
15:45-16:45 |FE-4 Physical Exercise (VELO), Day 1
16:10-16:20 |CDR CIR Front End Cap Close
16:20-16:25 |CDR Cycle Ergometer w/Vibration Isolation & Stabilization (CEVIS) Seat Adjustment
16:25-17:15 |CDR Combustion Integrated Rack Stowage Return
16:35-16:50 |FE-5 GHF Material Processing Unit Access Door Temporary Close
16:45-17:25 |FE-4 Filling EOB (KOB) for Elektron from CWC 1064 (6 L), 1081 (8 L), 1004 (42 L)
16:50-18:20 |FE-5 Physical Exercise (ARED)
17:15-18:30 |CDR Physical Exercise T2
17:25-18:05 |FE-4 COXX Maintenance
18:05-18:30 |FE-4 Evening Work Prep
18:20-18:30 |FE-5 Evening Work Prep
18:30-19:00 Increment 28 Plaque Hanging
19:00-19:15 Evening Work Prep
19:15-19:30 Daily Planning Conference (S-band)
19:30-19:35 |FE-5 MPC Power Up
19:30-21:30 |FE-4, CDR |Pre-sleep
19:35-21:25 |FE-5 Pre-sleep
21:25-21:30 |FE-5 MPC Power Down
21:30-06:00 SLEEP
PLANTS-2. Watering
Task List FE-4 ECON. Observations and Photography

Preparation of reports for Roskosmos site

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



